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 POLREP NO.: Nine (9)

INCIDENT NAME: Duane Marine

SITE/SPILL NO.: 20

POLLUTANT: Contaminated 0il, Drums, and Tanks
CLASSIFICATION: Potential Major

SOURCE: Duane Marine, 26 Washington Street,

Perth Amboy, New Jersey:
WATER BODY: Arthur Kill
1. SITUATION:

A. As stated in previous POLREPS.

ACTION TAKEN:

A. Revised site work plan for Phase 1 submitted by the
Duane Marine Steering Committee (responsible parties) to
EPA on January 25, 1985.

B. EPA and NJDEP reviewed plan and submitted amendments
to plan on 3/4/85.

C. Duane Marine Steering Committee hired IT Corporation
for Phase 1 of the clean-up project.

D. Phase |l contractor mobilized on-site on Marc¢h 25, 1985
to begin inventoring the wastes on site EPA was on-scene

to monitor activities.



E. On March 25, 1985, an entire site survey was performed
using an Oz/exp}osion meter, gamma radiation meter and an
HNU. A '

3. FINANCIAL ACCOUNTING:

A. Total Funds (Extramural)
Authorized for Mitigation Contracts $ 50,000.00

B. Expenditures for Mitigation Contract

l.a. Amount Obligated to (O.H.

..... Materials #6893-02-013) 45,000.00
l1.b. Estimated Expenditures for

#6893-02-013 Through 11/28/84 25,320.25

l.c. Balance Remaining For
#6893-02-013 19,679.75

C. Unobligated Balance Remaining (Item A
Minus Total Obligations Made) 5,000.00

i_ D. Estimate of Total Expenditures to
L Date For All Mitigation Contracts
Through 11/28/84 25,320.25

E. Other Extramural Costs

1. TAT, Other Expenses (Saiary/Travel) )
Through 12/15/84 8,440.00

2. TOTAL, Other Extramural Costs
Through 12/15/84 A 8,440.00

F. Intramural Removal Costs Reported By Computer Accounting

1. Total Intramgral Costs For Removal
As Of 7/31/84 991.11

G. TOTAL Expenditures and Percentage of
$1,000,000.00 $ 34,751.36
(3.48% 1M)



FUTURE PLANS AND RECOMMENDATIONS:

A3

A. EPA will continue monitoring on-site activities during

Phase 1. Phase 1l on-site work completion is expected on

April 5, 1985.
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